
Georgia Date:

User: krender Department of Transportation Page 1 of 3

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14849-14-000-0

Estimate Summary By Project

Estimate Number: 0012

02/05/2016

Contract Location: Time Allowed:

 I-20/SR 402 BEGINNING WEST OF SR 44 AND EXTENDING TO THOMSO

 

Contractor:

INTERSTATE IMPROVEMENT, INC. Date Let:

P. O. BOX 8 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FARIBAULT MN 55021-0008 Date Work Began:

Phone: (507)333-2677 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

09/19/2014

10/03/2014

10/28/2014

11/03/2014

02/10/2015

00/00/0000

00/00/0000

545 Days

04/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 2    Area: 05   

Elapsed Calender Days:

Percent Time: 83.49

455 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$8,890,931.45

$8,890,931.45

$4,083,645.25

54.07%

Counties:

Greene McDuffie Taliaferro

Warren

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

M004920      $8,890,931.45 $8,890,931.45 $4,083,645.25 54.07% $4,365.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 3

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14849-14-000-0

Estimate Summary By Project

Estimate Number: 0012

02/05/2016

Project Number: M004920      I-20/SR 402 - CONCRETE REHAB

 

M004920                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $3,845,828.96 $3,842,336.96 $3,492.00

Non-Participating $961,457.24 $960,584.24 $873.00

Total Earnings $4,807,286.20 $4,802,921.20 $4,365.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $4,807,286.20 $4,802,921.20 $4,365.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $4,807,286.20 $4,802,921.20

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $4,365.00

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 3

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14849-14-000-0

Estimate Summary By Project

Estimate Number: 0012

02/05/2016

Project Number M004920      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .781

 485000.000 .009

M004920

 

.790 $4,365.00 $383,150.00

Category Amount: $4,365.00 $383,150.00

Project Total Amount: $4,365.00 $4,807,286.20


